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Meeting:	NHS Golden Jubilee Board
Meeting date:	                                     27 November 2025
Title:	Capital Position 2025/26 (Month 5)
Responsible Executive/Non-Executive: 	Jonny Gamble, Executive Director of Finance
Report Author:	Gordon Smith, Associate Director of Finance


1 Purpose

This is presented to NHS Golden Jubilee Board for: 
· Decision

This report relates to a:
· Annual Operation Plan
· NHS Board/Integration Joint Board Strategy or Direction

This aligns to the following NHS Scotland quality ambition(s):
· Effective

This aligns to the following NHSGJ Corporate Objectives:
· Leadership, Strategy & Risk
· High Performing Organisation  

2	Report summary	

2.1	Situation
The purpose of this paper is to provide an update on the allocation of 2025/26 capital funding alongside the year to date expenditure and forecast expenditure against this allocation. The Committee is asked to confirm that it has assurance on the capital expenditure plan for 2025/26.

2.2	Background
The 4 December 2024 Budget Letter from Scottish Government (SG) informed Boards of a formula capital increase of 5% in 2025/26. This equates to £2.826m for NHSGJ. As noted in the SG Directors’ Letter of December 2023, this formula capital should be directed towards maintenance of the existing estate, essential equipment and digital replacement. It is not intended for significant new infrastructure investments. 

As the Committee are aware the Formula Capital is a part of the total Capital Plan for 2025/26.  The below table sets out the capital funding plan approved by the Committee. 

The baseline budget for the 2025/26 capital programme was c. £19.2m.

	FUNDING
	Baseline Funding
£

	Phase 2 Hospital Expansion
	11,500,000

	Formula Capital (incl. 5% Uplift)
	2,826,000

	2024/25 Agreed Carry forward 
	961,000

	National Infrastructure Board Funding
	1,000,000

	Business Continuity Project
	740,000

	CT Scanner (Turnkey Works)
	1,000,000

	Sustainability
	1,165,000

	Total Funding
	19,192,000



Following the Finance and Performance Committee in August, the following capital plan was approved and funding had been allocated as follows:

	FUNDING ALLOCATED
	Baseline Funding
£

	Phase 2 Hospital Expansion
	11,500,000

	Estates/BCP/Sustainability
	4,489,289

	Medical Equipment
	3,486,511

	Non-Medical Equipment
	65,633

	Total Funding
	19,541,433

	Over allocation
	349,433



The Committee approved an over allocation against SG funding by £350k, on the basis that this would be actively managed in year.

2.3	Assessment 

At month 5, total funding amounted to £19.2m. The following shows a summary of the movements;

	

FUNDING
	Baseline Funding
£
	Funding at M5
£
	
Movement
£

	Phase 2 Hospital Expansion
	11,500,000
	9,700,000
	(1,800,000)

	Formula Capital (incl. 5% Uplift)
	2,826,000
	2,826,000
	0

	2024/25 Agreed Carry forward 
	961,000
	961,000
	0

	4 Heart & Lung Machines (NIB)
	1,000,000
	1,000,000
	0

	Business Continuity Project
	740,000
	740,000
	0

	CT Scanner (Turnkey Works)
	1,000,000
	1,000,000
	0

	Sustainability
	1,165,000
	1,165,000
	0

	Additional 4 Heart & Lung Machines (NIB) 
	0
	994,619
	994,619

	Cath Lab 4 (NIB)
	0
	803,000
	803,000

	Total Funding
	19,192,000
	19,189,619
	(2,381)



· The Board have been successful in its bids to The National Investment Board (NIB) who have awarded a further £1.8m in funding. This specifically funds the final four heart & lung machines (£1m), as well as fast tracking Cath Lab 4 (£0.8m), which was originally planned for 2026/27 (NIB has also confirmed £0.2m turnkey costs funding for Cath Lab 4 for 2026/27). 
· Funding for phase 2 is ring fenced and has been reduced in line with the expenditure forecasts.

At month 5, total allocated funding amounted to £19.6m. The following shows a summary of the movements - 

	

FUNDING ALLOCATED
	Baseline 
Allocated Funding
£
	Allocated Funding at M5
£
	

Movement
£

	Phase 2 Hospital Expansion
	11,500,000
	9,700,000
	(1,800,000)

	Estates/BCP/Sustainability
	4,489,289
	4,489,289
	

	Medical Equipment
	3,486,511
	5,418,062
	1,824,271

	Non-Medical Equipment
	65,633
	65,633
	

	Total Funding
	19,541,433
	19,565,705
	24,271

	Over allocation
	349,433
	376,085
	26,652



· Aecom’s recent cost analysis indicates project spend for Phase 2 in this financial year to be closer to £9.7m (£1.8m less than capital budget).
· Medical equipment increase due to NIB funding an additional 4 heart and lung machines and cath lab 4.
· Theatre 8 light (£27k) was approved by the DoF to reduce theatre down time after equipment failure. 

Expenditure against Plan
As at 31 August 2025, the total actual spend was £2.237m against planned total expenditure of £19.566m for the year.  The Board have spent 11.5% of the 2025/26 capital budget despite being 42% of the way through the financial year.  Divisions have been requested to prioritise the ordering of goods and services to ensure that these are received or services are completed by 31st March 2026. 

Through regular monthly meetings between Finance and projects leads, expenditure against plan will continue to be monitored, and any risks around utilising the full capital allocation will be highlighted to SCPG, and reported to FPC.

Project Pipeline
Further funding becoming available remains a real priority, and the Board should be ready to take advantage of this by continuing to assess priorities. The Associate Director of Finance has contacted CDG leads, and requested that capital priorities are reassessed for prioritisation and wider discussion.

The list of pipeline projects agreed by SCPG is as follows – 
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2.3.1	Quality/ Patient Care
The condition of the estate as well as levels of high-risk infrastructure need directly impact quality of patient care. Capital investment is required to enable NHSGJ to deliver its strategic priorities and address growing population demand as well as care and capacity gaps. Operational and performance impacts have been seen previously from high-risk failure of our estate and we remain at high risk from key estate and asset failure risks that could impact critical services. 

2.3.2	Workforce
In 2024/25 NHSGJ received additional funding in quarter three. This required additional resource particularly from Estates, Medical Physics, Digital and Procurement services. Should additional funding become available in 2025/26, further resource and support will similarly be required to progress capital projects held in reserve. Where programmes require operational and clinical based staff to support, service demand will take priority.

2.3.3	Financial
Some of the costs associated with capital projects agreed as part of the 2025/26 capital plan will require adjustment as the procurement process progresses and we move from an estimated position. These movements will be reported monthly and meetings will continue between Finance and budget holders to monitor the position closely. 

2.3.4	Risk Assessment/Management
The following risks are highlighted as part of the formula capital programme for 2025/26:
· Further refinement of information supplied by programme leads may identify additional risk, change of priority and change in cost.
· Whilst capital planning will work closely with business areas to ensure the pipeline is accurate and captures all immediate priorities, there is still a risk that an unexpected capital request is submitted which requires immediate action and needs prioritised over projects already agreed.
· External support costs to resource projects may require further assessment of in-year deliverability if the required investment is beyond current estimates. Capital Planning and Estates will oversee these additional items (for large ‘emerging risks’ and ‘other assets’ project items).
· Projects that require larger lead in times awaiting confirmation of further funding might not be completed by 31st March.

2.3.5	Equality and Diversity, including health inequalities
An impact assessment is not required to be completed. This paper documents factual information only, with no proposals for action or change that will impact on people. However, all relevant Board strategies and policies will be considered should any developments progress.

2.3.6	Other impacts
Climate Emergency and Sustainability 
No other impacts require to be noted.

2.3.7 Communication, involvement, engagement and consultation
Consultation and engagement with programme leads, external suppliers and divisional directorates have commenced following successful allocation of funding. 

The Executive Leadership Team receives the monthly Finance Report as one of their standing agenda items and in addition, the monthly financial positon is provided to Scottish Government through the completion of their standard Financial Performance Return (FPR) templates.

2.3.8 Route to the Meeting
This has been previously considered by the following groups as part of its development. The groups have either supported the content, or their feedback has informed the development of the content presented in this report.

· Strategic Planning Delivery Group, September 2025
· Capital Delivery Group, September 2025
· Finance and Performance Committee, November 2025

2.4	Recommendation

· Decision
· NHS Golden Jubilee Board is asked to confirm that it has assurance on the capital expenditure plan for 2025/26.



3 List of appendices

The following appendices are included as part of this report:
· Appendix 1, Detailed capital allocations list 
[bookmark: _GoBack]

APPENDIX 1 – Detailed Capital Allocations List
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ESTATES - BCP (5 YEAR PLAN  - 25/26) 1 VENTILATION (INCLUDES VAT AT 20% AND FEES AT 10% AND DECANT AT 2.5%) 1,436,300                           

ESTATES - BCP (5 YEAR PLAN  - 25/26) 2 GENERATOR (INCLUDES VAT AT 20% AND FEES AT 10%) 171,600                               

ESTATES - BCP (5 YEAR PLAN  - 25/26) 3 LOW VOLTAGE (INCLUDES VAT AT 20% AND FEES AT 10%) 1,235,000                           

ESTATES - BCP (5 YEAR PLAN  - 25/26) 4 BMS (INCLUDES VAT AT 20% AND FEES AT 10%) 943,800                               

ESTATES - BCP (5 YEAR PLAN  - 25/26) 5 FIRE SAFETY SYSTEMS (INCLUDES VAT AT 20% AND FEES AT 10%) 81,900                                 

ESTATES - BCP (5 YEAR PLAN  - 25/26) 6 WINDOW REPLACEMENT (INCLUDES VAT AT 20% AND FEES AT 10%) 932,992                               

ESTATES - BCP (5 YEAR PLAN  - 25/26) 7 DOOR REPLACEMENT (INCLUDES VAT AT 20% AND FEES AT 10%) 36,400                                 

ESTATES - BCP (5 YEAR PLAN  - 25/26) 8

FLOORING REPLACEMENT (INCLUDES VAT AT 20% AND FEES AT 10%)

15,600                                 

ESTATES - BCP (5 YEAR PLAN  - 25/26) 9 DOMESTIC WATER (INCLUDES VAT AT 20% AND FEES AT 10%) 117,000                               

ESTATES - BCP (5 YEAR PLAN  - 25/26) 10 BUILDING FABRIC (INCLUDES VAT AT 20% AND FEES AT 10%) 26,000                                 

ESTATES/OPS 1 ICU PENDANTS (10) 470,000                               

ESTATES/OPS 2 THEATRE PENDANTS 200,000                               

MEDICAL EQUIPMENT 1 ACT AUTO COAGULATION TIMER 184,800                               

MEDICAL EQUIPMENT 2 ANALYSER HAEMOSTASIS 40,800                                 

MEDICAL EQUIPMENT 3 PATIENT COOLING SYSTEM 22,788                                 

MEDICAL EQUIPMENT 4 MOBILE IMAGE INTENSIFIER 96,000                                 

MEDICAL EQUIPMENT 5 TROLLEY TRANSPORT 18,899                                 

MEDICAL EQUIPMENT 6 BIOMETER NON-CONTACT 93,007                                 

MEDICAL EQUIPMENT 7 OCT 46,200                                 

MEDICAL EQUIPMENT 8 KERATOMETER AUTO-REF 23,556                                 

MEDICAL EQUIPMENT 9 METER POCT 5,400                                   

MEDICAL EQUIPMENT 10 INCUBATOR READER 23,822                                 

MEDICAL EQUIPMENT 11 SEMI AUTO COAGULOMETER 6,255                                   

MEDICAL EQUIPMENT 12 INDIRECT CALORIMETER 22,723                                 

MEDICAL EQUIPMENT 13 RESUSCITATION TRAINER 7,263                                   

MEDICAL EQUIPMENT 14 ANALYSER OXYGEN 14,400                                 

MEDICAL EQUIPMENT 15 VENTILATOR TESTER 4,844                                   

MEDICAL EQUIPMENT 16 PATIENT SIMULATOR 12,000                                 

MEDICAL EQUIPMENT (ACADEMY) 17 CENTRIFUGE 12,602                                 

MEDICAL EQUIPMENT (ACADEMY) 18 RECORDER ECG 11,670                                 

PHARMACY 1 PHARMACY DRUG CABINETS 1,200,000                           

HOTEL 1 HOTEL - TV SYSTEM 300,000                               

HOTEL 2 HOTEL MOBILE BAR REPLACEMENT 7,000                                   

HOTEL 3 HOTEL BREAKFAST BUFFET REPLACEMENT 8,000                                   

E-HEALTH 1 VOICE GATEWAYS 12,571                                 

TOTAL 7,841,192 £                        

Balance Required (£) Business Area

Priority 

Ranking Description
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FUNDING STREAM PROJECT NAME DIVISION

Capital Funding 

Allocated (£)

2024/25 C/FWD THEATRE CHANGING PROJECT ESTATES

417,822

2024/25 C/FWD HOTEL MAIN DOOR ESTATES

198,353

2024/25 C/FWD WARD KITCHENS ESTATES

64,160

2024/25 C/FWD DOCK LEVELLER REPLACEMENT ESTATES

14,556

2024/25 C/FWD REPLACEMENT FLYTE WASTE PUMPS ESTATES

19,000

 2024/25 C/FWD & TOP UP FROM  ICU PENDANTS ESTATES

119,257

BCP HIGH VOLTAGE ESTATES

740,000

FORMULA CAPITAL CHILLERS REPLACEMENT PROJECT ESTATES

816,783

FORMULA CAPITAL REPLACE THEATRE LIGHTS 5 + 7 ESTATES

167,706

FORMULA CAPITAL REPLACE THEATRE LIGHTS 1,2,6,8 ESTATES

26,652

FORMULA CAPITAL REPLACE THEATRE LIGHTS 1,2,6,8 ESTATES

286,652

FORMULA CAPITAL CALORIFIERS ESTATES

300,000

FORMULA CAPITAL WASTE COMPACTOR ESTATES

180,000

HOSPITAL EXPANSION - PHASE 2  HOSPITAL EXPANSION   ESTATES

9,700,000

SUSTAINABILITY AHU UPGRADES (EC FANS) ESTATES

500,000

SUSTAINABILITY LED LIGHTING ESTATES

500,000

SUSTAINABILITY SUB METERING - ELECTRICITY ESTATES

80,000

SUSTAINABILITY EV CHARGING STATIONS ESTATES

55,000

SUSTAINABILITY BUILDING ENERGY MGT SYSTEM ESTATES

30,000

2024/25 C/FWD SLIDESTAINER MEDICAL EQUIPMENT

15,300

2024/25 C/FWD HAEMATOLOGY MICROSCOPE MEDICAL EQUIPMENT

8,868

CT SCANNER CT SCANNER (TURNKEY WORKS) MEDICAL EQUIPMENT

1,000,000

FORMULA CAPITAL CATH LAB 2 MEDICAL EQUIPMENT

1,002,470

FORMULA CAPITAL OPTHALMOLOGY MICROSCOPE MEDICAL EQUIPMENT

226,316

FORMULA CAPITAL ANALYSER FBC MEDICAL EQUIPMENT 96,764

FORMULA CAPITAL SAW STERNUM MEDICAL EQUIPMENT

89,453

FORMULA CAPITAL STEVEN CONTINGENCY MEDICAL EQUIPMENT

52,720

NIB HEART-LUNG MACHINE MEDICAL EQUIPMENT

1,989,239

NIB CATH LAB 4 MEDICAL EQUIPMENT

803,000

FORMULA CAPITAL THEATRE BED NON-MEDICAL EQUIPMENT

65,633

19,565,705


