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	Subject:
	Expansion Phase Two
	

	Recommendation:	
	Board members are asked to:

	Discuss and Note
	

	Discuss and Approve
	

	Note for Information only
	




	
	


1	Background
	
This paper provides an overview of progress to date with regards Phase 2 of the hospital expansion programme. The format of the paper was agreed by the Programme Board as the standard monthly reporting template.

2	Proposals
	
The paper:

· provides a programme update
· provides a commercial summary;
· provides an update on the design status;
· provides an update on the statutory approval status;
· provides an update on the workstream groups;
· provides a summary of the key risks and mitigation;
· provides a summary of the programme budget;
· provides a summary of issues affecting the programme;
· provides an update on communication and stakeholder engagement
· sets out key tasks going forward

3	Conclusion/Recommendation

The Board is asked to acknowledge the overall progress to date made with phase two of the hospital expansion programme.

Jann Gardner
Chief Executive
7 June 2019

(John M Scott, Programme Director)
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The Golden Jubilee Foundation is the brand name for the NHS National Waiting Times Centre.
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