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	Subject:
	Expansion Phase One Update
	

	Recommendation:	
	Board members are asked to:

	Discuss and Note
	

	Discuss and Approve
	

	Note for Information only
	




	
	



1	Background
	
This paper provides an overview of progress to date with regards Phase 1 of the hospital expansion programme. 

The format of the paper was agreed by the Programme Board as the standard monthly reporting template.


2	Proposals
	
The paper:

· provides a programme update
· provides a commercial summary;
· provides an update on the design status;
· provides an update on the statuary approval status;
· provides an update on works on site
· provides an update on the progress of the work stream groups;
· provides an update on community benefits;
· provides a summary of the key risks and mitigation;
· provides a summary of the programme budget;
· provides a summary of issues affecting the programme;
· provides an update on communication and stakeholder engagement;
· sets out key tasks going forward


3	Conclusion/Recommendation

The Board is asked to acknowledge the overall progress to date made with Phase 1 of the hospital expansion programme.



Jann Gardner
Chief Executive
18 July 2019

(John M Scott, Programme Director)
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